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1. Introduction 

Each year National Gas Transmission undertakes a variety of maintenance and investment 

activities on the gas National Transmission System (NTS). This work can take many different 

forms, including keeping our assets in good working order, replacing ageing assets with new 

equipment, inspecting assets, and facilitating new connections and capacity requirements. 

This outage programme is intended to provide an indication to the gas industry of the impact of 

these works on the NTS, and any associated impact on entry or exit capacity from April 2024 to 

March 2027. This programme supersedes all previous plans.  

This document provides an overview of all work scheduled at NTS compressor stations and NTS 

pipelines. Where this work affects the capability at an Aggregate System Entry Point (ASEP), an 

indication of the revised ASEP’s minimum daily capability is included for each month. 

Although every effort is made to align work to any customer or associated asset outages which 

we have been made aware of, this is not always possible and where NTS Exit Points are affected, 

we will endeavour to issue Maintenance Day notices to our customers by 1st February and any 

revisions at least 42 days in advance of the scheduled Maintenance work. 

This document only includes maintenance activities on the NTS which are to be undertaken by 

National Gas Transmission NTS. It does not include maintenance carried out upstream of the NTS 

by Delivery Facility Operators (DFOs) and Producers or downstream of the NTS by the Distribution 

Networks and other NTS connected parties. 

We have introduced maps into this Outage Programme Draft to help our customers better 

understand the location of our maintenance activities – they should be viewed in conjunction with 

the Gantt charts as outages may not be taking place during the whole period of the map; outages 

are phased to avoid any entry and exit constraints. The maps are not geographically accurate but 

are a representation of the NTS. Please send any feedback to the changes in this document to 

NTSAccessPlanning@nationalgas.com; we will also be happy to talk individually to any impacted 

parties. 

 

  

mailto:NTSAccessPlanning@nationalgas.com


 

 

National Gas Transmission  |  Summer Outage Plan Final Version  |  To Issue: 1.0  |  28th March 2024 4/29 

2. NTS Maintenance Work Monthly Summary 

The following tables provide a summary of the NTS in line inspection work, other NTS pipeline 

work and NTS compressor outages. The month where the work is scheduled to take place has 

been highlighted in the tables. If it is the case that any work listed below has an effect on the flow 

of gas, affected sites and associated shippers will be contacted individually. The tables indicate 

which month the work takes place in, not that the work will take the whole of the month. 

 

2.1 Planned In-Line Inspections 

National Gas Transmission is required to carry out in-line inspections of our pipelines periodically 

in order to monitor and maintain their integrity, ensuring that they comply with the Pressure 

Systems Safety Regulations (PSSR). The in-line inspection process requires a number of Pipeline 

Inspection Gauges (PIGs) to travel through the pipeline in order to complete a full inspection. The 

number of “runs”, and the associated time taken for the work, can vary from pipeline to pipeline. 

 

  = Confirmed period    = Provisional period  EA = East          WE = West         SN = Scotland & North 
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2024 In-Line Inspection Map 
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2.2 Pipeline Work  

Pipeline work listed in this table below can include diversions of existing pipelines, facilitation of 

connections to the NTS, and replacement or maintenance of pipeline and associated assets 

(pipes, valves, pig traps etc.) which require some form of pressure restriction or isolation. Some 

work can be performed by restricting the pressure of gas in the pipeline; however some work 

requires a full shut down (often termed “isolation” or “outage”) of a section of the pipeline which 

would then be reinstated back to operational pressures once the work is completed. The 2025/26 

and 2026/27 pipeline works are yet to be fully planned. 

East Area 

  = Pressure Restriction   = Pipeline Shutdown   = Provisional period 
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Please note: where a pipeline is required to be shut down the specific isolation points may differ 

from those displayed above. Any parties impacted by the works are contacted directly. 
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East Area Map April – June 2024 
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East Area Map July – September 2024 
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East Area Map October – December 2024 
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West Area 

  = Pressure Restriction   = Pipeline Shutdown   = Provisional period 
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Please note: where a pipeline is required to be shut down the specific isolation points may differ 

from those displayed above. Any parties impacted by the works are contacted directly. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

National Gas Transmission  |  Summer Outage Plan Final Version  |  To Issue: 1.0  |  28th March 2024 17/29 

West Area Map April – June 2024 
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West Area Map July – September 2024 
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Scotland and North Area 

  = Pressure Restriction   = Pipeline Shutdown   = Provisional period 
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Please note: where a pipeline is required to be shut down the specific isolation points may differ 

from those displayed above. Any parties impacted by the works are contacted directly. 
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Scotland & North Map April – June 2024 
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Scotland & North Map July – September 2024 
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Scotland & North Map October – December 2024 
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2.3 NTS Compressor Stations 

Compressors are used to help move gas around the NTS to where it is needed, maintaining 

pressures required at exit points whilst avoiding over-pressurising pipelines. In order to maintain 

our capability at Compressor Stations, routine maintenance is performed as well as a variety of 

other projects to maintain and improve the fleet. 
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Bishop Auckland                                 

Kirriemuir                  

Wooler                  
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3. ASEP Capability 

The table below shows an indicative flow capability for each Aggregate System Entry Point 

(ASEP), taking into account the effect of the draft maintenance programme. The volumes are 

displayed month by month and are based on appropriate seasonal normal conditions. 

In generating the ASEP capabilities, no account has been taken of any supply side (Delivery 

Facility) maintenance outages.  

The values represent the ASEP’s daily capability for each month, based on Seasonal Normal 

Demand conditions and for the period in the month where scheduled maintenance has most 

impact on capability. The analysis performed to produce the figures uses the assumption that a 

supply at a particular ASEP is favoured over other ASEPs. For example, in producing capability 

figures for St Fergus, it would be assumed that St Fergus ASEP would be flowing at its maximum 

for the season and the rest of the NTS supply was spread over other ASEPs. 

Where “no impact” has been stated, this indicates that the maintenance scheduled is expected to 

have no adverse effect on the ASEP capability. 

The capability volumes shown for the individual ASEPs are indicative only, but do represent a 

consistent operational view. 

On any given day, the amount of capability that may be available at any ASEP will depend upon 

the level and distribution of the demand and the level of supplies at other terminals. In cases 

where scheduled maintenance has an adverse effect on an ASEP's capability, National Gas 

Transmission may be able to make additional capability available at other ASEPs. 

 Apr May Jun Jul Aug Sep Oct 

St Fergus 
97 

(1067) 

81 

(891) 

72 

(792) 

82 

(902) 

83 

(913) 

82 

(902) 

82 

(902) 

Teesside 
No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

impact 

Barrow 
No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

impact 

Easington 
No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

Impact 

No 

impact 

Bacton*  
No 

impact 

No 

impact 

No 

impact 

No 

impact 

No 

impact 

No 

impact 

No 

impact 

Isle of Grain 
57 

(627) 

52 

(572) 

46 

(506) 

42 

(462) 

40 

(440) 

42 

(462) 

No 

impact 

Milford Haven** 
65 

(715) 

25*** 

(275) 

25*** 

(275) 

60 

(660) 

60 

(660) 

67 

(737) 

No 

impact 

 

 

Values in millions of cubic metres & (GWh) 

 

(Conversion from millions of cubic metres to GWh using Calorific Value of 39.6 MJ/m³) 
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*This capability number has not been analysed as there will be no impact to any expected flows 

from this terminal this summer. 

 

** These numbers are calculated by including all maintenance on the NTS and include our normal 

analysis assumptions to ensure consistency in the published numbers for each terminal. These 

may not fully align with other capability numbers published in other documentation. 

 

***Please note that during the Tirley Tactical Access work (reference W6 in Section 2) the 

capability will be severely reduced (as reflected in this table, reduced to 25mcm/d) – this has 

been discussed with the impacted parties. 

  



 

 

National Gas Transmission  |  Summer Outage Plan Final Version  |  To Issue: 1.0  |  28th March 2024 27/29 

4. Maintenance Affected Exit Points 

We aim to minimise the impact of our maintenance on customers through transparency, aligning 

our work with their outages as appropriate and facilitating customer needs for flexibility. 

 

Outages 

Each year we ask when our customers' outages are to enable alignment of works. If your outages 

move, please get in touch as early as possible so that we can consider whether we can also 

realign our works to reduce any impact of these works. Please contact us to advise of any change 

to outage periods via email at NTSaccessplanning@nationalgrid.com. 

Where possible, work is co-ordinated with the end user to avoid supply disruption, however in 

certain circumstances it may be necessary to schedule work at a time which may require 

disrupting the supply to an Exit Point whilst the NTS maintenance is undertaken.   

Shippers, End-Users and Distribution Networks will be advised, in accordance with the Uniform 

Network Code (UNC) requirements and timescales, of any required disruptions to supply at an Exit 

Point by the issuing of a Maintenance Day(s) to the relevant party. 

Maintenance Day notifications will be issued by February 1st each year to all relevant parties 

where our maintenance will impact gas flows for the period April to October. Where work is 

aligned to customer outages, or there is no anticipated impact, we will issue an Advice notice for 

your convenience to confirm these arrangements. Should any changes or additions to the 

requested Maintenance Days be required, all relevant parties will be notified in line with the 

timescales detailed in the UNC. 

 

Customer Recharge Process 

We recognise that sometimes standard maintenance approaches may not be optimal for our 

customers. Where this is the case the Customer Recharge Process can enable parties to agree 

different maintenance approaches through a bilateral contract with directly connected customers. 

Customers can pay the incremental costs of working flexibly outside normal working practices 

where we are able to accommodate these requests. For any questions relating to the Customer 

Recharge Process, please contact the Business and Operations Planning Team on 01926 655625 or 

email via box.SCM.GTO@nationalgrid.com. 

 

 

  

mailto:NTSaccessplanning@nationalgrid.com
mailto:box.SCM.GTO@nationalgrid.com
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General Queries 

Further information on the maintenance activities undertaken by us is available on our website1. 

 

If you have any queries or questions regarding the information contained within this document, 

please contact: 

 

Network Access Team 

Gas System Operations 

National Gas Transmission 

National Grid House 

Gallows Hill 

Warwick 

CV34 6DA 

NTSaccessplanning@nationalgas.com 
 

 

We would welcome any feedback from you in relation to the maintenance programme or the way 

in which this information is provided. If you would like to provide feedback, please contact us via 

email at: NTSaccessplanning@nationalgas.com 

 
1 https://www.nationalgas.com/data-and-operations/maintenance 

mailto:NTSaccessplanning@nationalgas.com
mailto:NTSaccessplanning@nationalgas.com


 

 

Contact: 

 

Neil Russell 

Network Access Planning Manager (Secondment) 

T: +44 (0) 7773 000794 

E: NTSAccessPlanning@nationalgas.com 

 

nationalgas.com 


